|: BW PASTOR, BEHLING & WHEELER, LLC
2201 Double Creek Drive, Suite 4004

Round Rock, TX 78664

Consulting Engineers Tel (512} 671-3434
and Scientists Fax (512) 671-3446
May 9, 2008

{PBW Project No. 1432)

VIA OVERNIGHT COURIER

Mr. Gary Miller

Superfund Division, Region 6 (6SF-AP)
Arkansas/Texas Section

U.S. Environmental Protection Agency
1445 Ross Avenue, Suite 1200

Dallas, Texas 75202-2733

Re: April 2008 Monthly Status Report, Gulfco Marine Maintenance Site, Freeport, Texas
Dear Mr. Miller:

Pursuant to Section XII, Paragraph 53 of the amended Unilateral Administrative Order
(UAO) for the above-referenced Site, Pastor, Behling & Wheeler, LLC (PBW) has prepared this
monthliy status report on behalf of LDL Coastal Limited LP (LDL), Chiromalloy American
Corporation (Chromalloy) and The Dow Chemical Company (Dow). As discussed in our
telephone conversation on August 2, 2005, monthly status reports for a given month will be
submitted by the 15™ of the following month as required in Paragraph 53 of the UAO, rather than
by the 10" of the following month as indicated in Appendix 1 of the UAO. In accordance with
the UAQ requirements this report addresses the topics listed below:

1. Actions which have been taken toward achieving compliance with the UAO during
the previous month — The following actions were taken during the previous month:

s RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan including:

o Subtask 6.7 — A revised letter proposing Phase 4 wetland sediment
investigation activities was submitted to you on April 14, 2008. This letter
incorporated modifications to a previous letter dated February 12, 2008, as
requested in your March 18, 2008 letter approving the proposed activities.

s Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RI/FS Work Plan - data analysis, human health risk evaluation and ecological
risk evaluation were partially completed.

2. Results of sampling, ests, modeling and all other data (including raw data) received
or generated by or on behalf of Respondents during the previous month — No data
were received or generated during the previous month:
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3. Actions, data and plans which are scheduled for the next two months and other
information relating to the progress of work - The following actions are planned for
the next two months:

¢ RI/FS site characterization activities (SOW Paragraphs 34 through 36) detailed
under Task 6 of the RI/FS Work Plan (weather and access permitting) including:

o Subtask 6.5 — Groundwater/NAPL investigation — o be continued through
monitoring well/piezometer installation and development, groundwater
sampling and analysis, hydraulic testing, data validation, and data evaluation.

o Subtask 6.7 — Sediment investigation — to be continued through sample
collection, sample analyses, data validation, and data evaluation.

» Risk Assessment activities (SOW Paragraphs 37) detailed under Task 7 of the
RI/FS Work Plan —~ to be continved through data analysis, human health risk
evaluation and ecological risk evaluation.

4, Information regarding percentage of completion, all delays encountered or
anticipated that may affect the future schedule for completion of the work required,
and efforts made to mitigate those delays or anticipated delays -- RI/FS activities are
approximately 70% complete. No delays were enconntered this month.

Thank you for the opportunity to submit this status report. Should you have any questions,
please do not hesitate to contact me.

Sincerely,

PASTOR, BEHLING & WHEELER, LLC
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Eric F, Pastor, P.E,
Principal Engineer

ce! Mr. Doug McReynolds — EA Engineering, Science and Technology
Ms. Luda Voskov — Texas Commission on Environmental Quality
Mr. Brent Murray — Environmental Quality, Inc.
Mr. Rob Rouse - The Dow Chemical Company
Mr. Alien Daniels - LDL Coastal Limited, LP
Mr. F. William Mahley - Strasburger & Price, LLP
Mr. James C. Morriss 11T - Thompson & Knight, LLP
Ms. Elizabeth Webb - Thompson & Knight, LL.C
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